
EBASCO SERVICES INCORPORATED EBASCO
160 Chubb Avenue. Lyndtiursl. NJ 07071 (201) 460-1900

October 20, 1986

Mr. Nigel A. Robinson
Remedial Project Manager
U.S. Environmental Protection Agency
26 Federal Plaza
New York, New York 10278

SUBJECT: ASBESTOS DUMP SITE WEEKLY STATUS REPORT
WEEK ENDING OCTOBER 11, 1986
WORK ASSIGNMENT NUMBER: 10-26A2.0
EPA CONTRACT NUMBER: 68-01-7250

Dear Mr. Robinson:

The subject status report is enclosed as is a table listing the
personnel present at the site during this reporting period. All
work performed by Fred C. Hart Associates was conducted in
accordance with the approved Work Plan specifications and
modifications. If you have any questions please do hesitate to
contact me.

Very truly yours,

William R. Colvin
Site Manager

WRCrmtb

cc: D. Sachdev
M. Lieber
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ASBESTOS DUMP SITE
RI/FS OVERSIGHT

REPORT FOR WEEK ENDING OCTOBER 11, 1986

Monday. October 6. 1986

Work was not scheduled or performed.

Tuesday. October 7. 1986
Sampling of the residential wells was initiated. Four residences
were sampled by Fred C. Hart Associates (Hart) for chemical
analyses. None of these samples were split with Ebasco Services
Inc. (Ebasco).

Wednesday. October 8. 1986

Groundwater sampling was scheduled but was not performed. Water
samples were collected from six residences and sent by Hart for
chemical analyses. Samples were not split with Ebasco.

Thursday. October 9. 1986

Work was not scheduled or performed.

Friday. October 10. 1986

Sampling of the monitoring wells was initiated, six of the seven
wells installed at the Mi11ington site were sampled. Water level
readings were obtained from each well and the standing volume of
water was determined. Three standing volumes were bailed from
each well by Hart. Samples were then obtained from each well and
shipped by Hart for priority pollutant analyses. None of the
samples were split with Ebasco. One duplicate sample was also
collected by Hart from Well Number 907. Conductivity,
temperature, and pH readings were obtained at each well by Hart.
The pre-sample purge water from each well was deposited in 55
gallon drums at the site for proper disposal.
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ASBESTOS DUMP SITE
RI/FS OVERSIGHT

PERSONNEL PRESENT AT THE SITE DURING
THE WEEK ENDING OCTOBER 4, 1986

NAME ORGANIZATION DATE PRESENT
10/6 10/7 10/8 10/9 10/10

J. Mununaw Ebasco Services Inc. x x
W. Colvin Ebasco Services Inc. x x
S. Hambos Fred C. Hart Assoc. x x
A. Levy Fred C. Hart Assoc. x
R. Dunn Fred C. Hart Assoc. x x
J. Garrison Fred C. Hart Assoc. x x
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